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ESTIMATE RUN 11/19/2019

ESTIMATE SUMMARY 07:53:25

CONTID: C21748         ESTIMATE NO: 0002 PROG 2005

PCN: 21748-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Various Chip Seals Montrose RE PERCENT TIME:

PROJECT NO: STRR300-236                   

VARIOUS CHIP SEALS MONTROSE RE

NAME OF ROAD:  

PROJECT COUNTIES: DELTA

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,527,947.88 PARTICIPATING $ $ 372,256.17

AWARD PROJECT AMT: 2,765,365.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

100.00%

0.00

372,256.17

372,256.17

372,256.17

$

$

$

$

2,527,947.88

0.00

2,527,947.88

0.00

2,527,947.88

-41,480.48

0.00

2,486,467.40

0.00

AMOUNT DUE 2,486,467.40 372,256.17

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 372,256.17

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

MONTROSE, REGION 3

GUNNISON, REGION 3  

40.0 TIME ALLOW: 40

ORIG TIME ALLOW: 40

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/15/2019

07/15/2019

09/16/2019

09/16/2019

09/16/2019

04/04/2019

04/10/2019

05/09/2019

07/15/2019



CONTID: C21748         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 21748-BID    ESTIMATE RUN 11/19/2019

PROJECT: STRR300-236                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:53:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Pavement Marking 240,769.000

-13,521.000

202-00250  
 

136,348.80227,248.000

-8,112.60

227,248.000

SF  

0.60000

0010 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

5.00000

0015 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

30.00000

0020 Hot Mix Asphalt (Patching) (Asphalt) 456.000

0.000

403-00721  
 

68,400.00456.000

0.00

456.000

SY  

150.00000

0025 Cover Coat Material (Type I) 731,116.000

0.000

409-01015  
 

643,382.08731,116.000

0.00

731,116.000

SY  

0.88000

0030 Cover Coat Material (Type II) 105,109.000

0.000

409-02015  
 

131,386.25105,109.000

0.00

105,109.000

SY  

1.25000

0035 Emulsified Asphalt (CRS-2P) 304,680.710

29,186.290

411-10216  
 

717,814.05333,867.000

62,750.52

333,867.000

GAL 

2.15000

0040 Mobilization 0.924

0.076

626-00000  
 

270,000.001.000

20,520.00

1.000

L S 

270,000.00000

0045 Public Information Services (Tier IV) 0.600

0.400

626-01104  
 

7,500.001.000

3,000.00

1.000

L S 

7,500.00000

0050 Modified Epoxy Pavement Marking 862.400

3,246.000

627-00008  
 

258,829.204,108.400

204,498.00

4,108.400

GAL 

63.00000

0055 Pavement Marking Paint (High Build) 1,896.000

-28.000

627-00013  
 

67,248.001,868.000

-1,008.00

1,868.000

GAL 

36.00000
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PCN: 21748-BID    ESTIMATE RUN 11/19/2019

PROJECT: STRR300-236                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:53:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Preformed Thermoplastic Pavement Marking (Word-Symbol)
(Spec 

0.000

1,798.000

627-30407  
 

32,364.001,798.000

32,364.00

1,798.000

SF  

18.00000

0065 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) ( 

0.000

286.000

627-30411  
 

3,932.50286.000

3,932.50

286.000

SF  

13.75000

0070 Flagging 1,489.750

389.250

630-00000  
 

50,733.001,879.000

10,509.75

1,879.000

HOUR

27.00000

0075 Pilot Car Operation 209.250

28.750

630-00001  
 

14,280.00238.000

1,725.00

238.000

HOUR

60.00000

0080 Traffic Control Inspection 8.000

9.000

630-00007  
 

5,950.0017.000

3,150.00

17.000

DAY 

350.00000

0085 Traffic Control Management 24.000

14.000

630-00012  
 

38,000.0038.000

14,000.00

38.000

DAY 

1,000.00000

0090 Construction Traffic Sign (Panel Size A) 97.200

-49.200

630-80341  
 

2,160.0048.000

-2,214.00

48.000

EACH

45.00000

0095 Construction Traffic Sign (Panel Size B) 99.900

82.100

630-80342  
 

9,100.00182.000

4,105.00

182.000

EACH

50.00000

0100 Construction Traffic Sign (Panel Size C) 19.800

2.200

630-80343  
 

1,320.0022.000

132.00

22.000

EACH

60.00000

0105 Construction Traffic Sign (Special) 115.200

140.800

630-80344  
 

5,120.00256.000

2,816.00

256.000

SF  

20.00000

0110 Portable Message Sign Panel 5.400

0.600

630-80355  
 

16,500.006.000

1,650.00

6.000

EACH

2,750.00000
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PCN: 21748-BID    ESTIMATE RUN 11/19/2019

PROJECT: STRR300-236                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:53:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.800

0.200

630-80358  
 

1,700.002.000

170.00

2.000

EACH

850.00000

0120 Drum Channelizing Device 45.000

5.000

630-80360  
 

750.0050.000

75.00

50.000

EACH

15.00000

0125 Traffic Cone 207.000

293.000

630-80380  
 

500.00500.000

293.00

500.000

EACH

1.00000

0130 Portable Rumble Strips (Temporary) 21.600

2.400

630-80440  
 

19,200.0024.000

1,920.00

24.000

EACH

800.00000

0135 Mobile Pavement Marking Zone 0.000

1.000

630-80511  
 

5,000.001.000

5,000.00

1.000

L S 

5,000.00000

0140 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0145 F/A Partnering (Project First Program) 0.000

1,500.000

700-70011  
 

1,500.001,500.000

1,500.00

1,500.000

F A 

1.00000

0150 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0155 F/A On-The-Job Trainee 0.000

3,200.000

700-70023  
 

3,200.003,200.000

3,200.00

3,200.000

F A 

1.00000

0160 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 21748-BID    ESTIMATE RUN 11/19/2019

PROJECT: STRR300-236                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:53:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0175 Added Item (Dollar)/ Overweight Load Price Reduction 
(Emulsified Asphalt)

0.000

-20.000

900-00006  
 

-20.00-20.000

-20.00

-20.000

DOL 

1.00000

CAT 2,512,197.88365,956.172,512,197.88CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0165 Field Laboratory (Class 2) 0.600

0.400

620-00012  
 

15,000.001.000

6,000.00

1.000

EACH

15,000.00000

0170 Sanitary Facility 0.600

0.400

620-00020  
 

750.001.000

300.00

1.000

EACH

750.00000

CAT 15,750.006,300.0015,750.00CURRENT AMT0400 $ $ $

$ 2,527,947.88372,256.17$2,527,947.88$CURRENT AMTPROJECT TOTAL


